ANCHOR
QEA &2

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

October 15, 2012

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  September 2012 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action

U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.28

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in September 2012 at the Gasco Sediments Site within the Portland Harbor
Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e September 12 — Anchor QEA completed the third and final round of additional visual

monitoring.

e September 17 — Anchor QEA submitted the Gasco Sediments Site monthly progress
report to EPA and conducted the first round of additional visual monitoring at the

Gasco Sediments Site.

e September 24 — Anchor QEA submitted a memorandum to EPA summarizing NW
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2.

Natural’s review of the US Army Corps of Engineers memorandum as it relates to the

nearby upstream Gasco Sediment Site.

September 27 — NW Natural received EPA’s preliminary Gasco Sediments Site-specific
comments on the Draft Engineering Evaluation/Cost Analysis (EE/CA). The comment
letter identified that additional “placeholder comments” that are linked to the ongoing
Portland Harbor Superfund Site draft Feasibility Study would be provided at a later
date and that the Final EE/CA would not be required to be developed until resolution of

these comments.

September 28 — Anchor QEA provided CDM Smith requested core logs adjacent to the
U.S. Moorings dock area. Anchor QEA requested clarification from EPA on the required
timeline for submittal of responses to EPA’s preliminary comments on the Draft EE/CA.
EPA clarified that responses to the September 27 comments should be submitted within
45 days of receipt of the comments, but the Draft EE/CA need not be revised prior to

receipt of EPA’s full set of comments.

RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3.

SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:

4.

Submittal of the October monthly progress report.

Completion of monthly visual monitoring of the shoreline area in the direct vicinity of
the pilot cap area as well as the shoreline along the remainder of the Gasco Sediments

Site due to the anticipated very low tidal elevations.
Development of responses to EPA’s preliminary comments on the Draft EE/CA

Meeting with EPA to discuss the path forward process for finalization of the EE/CA and
NW Natural’s initial thoughts on EPA’s preliminary comments on the Draft EE/CA.

ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.
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Please contact the undersigned if you have any questions or require additional information.

Sincerely,

G Tt
Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
Attachments:
Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Tom McCue, Siltronic Corporation

Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

September 26, 2012 Project Number: 000029-02 BG-28 Task 4a

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 6)—Sept. 2012

Time
Observation
Concluded:

September 26, 2012 @ 14:30 September 26, 2012 @ 15:30

Clear, 70° Fahrenheit, winds from the west at approximately 5-10 knots

Very light wave action (0.1 — 0.3 feet in height)

.

Tidal Conditions:

Willamette River level on 8/20/2012 ranged in elevation from 0.89 to 4.18
feet. The Willamette River level during photos was approximately 3.08 feet
measured at 15:30 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. Four organoclay mat
material segments are exposed and visible. One 20-foot section of organoclay
mat is visible at the upriver extent of the cap area. Two segments measuring
4-foot and 2-foot in length are exposed approximately 6 feet from the
water’s edge near the lateral mid-point of the cap area. One 40-foot section
of organoclay mat material is exposed near the downriver extent of the cap
area vertically to the shoreline (Photo 1).

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

During the observation, the Fuel and Marine Marketing (FAMM)
containment boom was in place across the cap area, between the upriver
corner of the ship dock and the wooden dolphin (near the upriver extent of
the site and near the Siltronic Corporation outfall). Buoys that identify the
cap area to mariners are in place as installed. The position of the FAMM oil
boom, warning buoys, and a general overview of the site shoreline is shown
in Photo 2.

Other Comments:

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon
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Photo 1- Exposed section of organo-clay mat at the downriver extent of the sediment cap (9/26/12):
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Photo 3 — Conditions immediately downriver of cap area (9/26/12):
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